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Program Area: General Operations  Directive Number: GOD-4 
 
Date: February 19, 1997 
 
Subject: LTPP Program Improvement Work Plan & Project 

Management Software 
                                                                                               
 
As discussed at the February 1997 LTPP Team meeting, the LTPP program is implementing 
project management tools for scheduling and tracking of progress in the Program 
Improvement campaign. Microsoft Project 4.0 has been selected as the project management 
computer program for this purpose. The implementation of this software will be staged over 
time to lessen the impact on operations.  
 
One of the first steps in the development of the Program Improvement work plan is the 
submission of revised work plans from each member of the LTPP team. These work plans are 
due by February 28, 1997 and should be prepared in accordance with the following 
specifications: 
 
C Work plans must be submitted on a 3.5" diskette in Microsoft Excel v5.0 format. Any 

Windows 3.x based spreadsheet program which saves the information in Microsoft 
Excel v5.0 readable format can be used. (In the future, these submissions will be 
required in Microsoft Project v4.0) 

 
C The format identified in Table 1 and illustrated in Table 2 must be followed. Each 

activity must include a Work Breakdown Structure (WBS) Code, Task Name, Start 
Date, Finish Date, Resource Name, and Task Dependency. Please see Table 1 for a 
more detailed description of these work plan elements. 

 
The Regional Coordination Contractors, Data Analysis Technical Support Contractor and 
Metrication Contractor must submit a work plan keyed to the master plan for all tracks in 
which they are shown as the resource; see attached master plan for details. (Note: Regional 
Coordination Contractors can, if they so choose, submit two separate work plans -- one 
covering Track 1 and 5 activities on February 28, 1997 and another covering Track 2 and 3 
activities by early to mid-May 1997, as we approach the end of the operations backlog effort 
and start of the data deficiency reports and resolution plans). 
 
Please note that it is imperative that the task finish dates match those of the corresponding 

  



milestone dates in the master plan. If it is anticipated that these milestone dates can not be 
met, please notify your COTR and Monte Symons as soon as possible, and preferably in 
writing, regarding the conditions and circumstances. After the plans are submitted, the final 
schedule will be turned into a baseline against which progress will be tracked. 
 
Included with this directive is a 3.5" computer diskette with an Microsoft Excel 5.0 file 
containing a copy of the previously referenced Table 2. The format contained in this file 
should be used for all submissions. Also contained in the diskette is the current version of the 
master plan in Microsoft Project v4.0 format. 
 
All LTPP contractors are authorized to purchase a copy of Microsoft Project 4.0 for use on 
the LTPP project. Please coordinate this purchase with your COTR and Contract Officer as 
required.  
 
 
 
Prepared by: Monte Symons    Approved by: 
 
 
 

Monte Symons 
Team Leader, LTPP Operations 



 Table 1.  Description of work plan elements 
 
 
Work 
Breakdown 
Structure 
(WBS) Code 

 
Each activity must include a WBS code keyed to the corresponding 
WBS code on the attached master plan. A period (.) Delimineted field is 
added to the right of the WBS code for each subtask level.  For 
example, RCOC activities related to 1.1.4 Data entry, processing, QC 
for March Upload in the master plan should be designated as 1.1.4.1, 
1.1.4.2, 1.1.4.3, etc. (Note, the program does not use the WBS code nor 
task names for sequencing; however, these will be used for compiling, 
assembling and relating the various tasks together.) 

 
Task Name 

 
Each activity must include a short descriptive name. For example, the 
task name for WBS code 1.1.22.1 is AWS entry, processing and QC for 
June upload, which is self explanatory -- entry, processing and QC of 
AWS data by the Southern RCOC for upload into the LTPP IMS in 
June 1997. (Summary task names, which have designated subtasks, are 
shown in bold.)  

 
Start & Finish 
Date 

 
Each task must have a non-holiday, weekday designated as the start 
and finish date. For example, for WBS code 1.1.4 Data entry, 
processing and QC for March Upload in the master plan, 1/1/97 and 
4/14/97 are used to indicate a January 1, 1997 start date and an April 
14, 1997 finish date, respectively -- the date format is dd/mm/yy. In 
general, activities of less than one day duration should not be specified. 
The program assumes that activities of zero duration are milestones 

 
Resource 
Name 

 
Resource names (i.e., responsibility) must be unique and consistent. 
For formatting and charting convenience, resource names should be 
limited to four characters whenever possible. On the master plan, the 
acronym for the contract name (not company name) will be used, 
except for the FHWA. Examples include WTRC (for Western RCOC), 
SORC (for Southern RCOC), MTAC (for Metrication Technical 
Assistance Contract), etc. Summary tasks do not require a resource 
name. Also, if the activity is a milestone, then the start and finish dates 
should be the same and a single diamond character > = should be 
entered in the resource name field. (Note: there are several ways to generate 
this character; one of them is using lower case >u= with the wingding font).  

 
Task 
Dependency 

 
For each dependent successor activities, the WBS code for the 
predecessor activity should be indicated. For example, 1.1.11 (Code 
IMS for SPS-9 tables) is dependent upon completion of 1.1.10 (Develop 
specifications for SPS-9 tables) For the initial implementation of the 
plan, we will primarily be using finish-to-start task relationships (the 
successor task begins at the finish of the predecessor). Although other 
types of task relationship dependencies are used, only those tasks 
whose start or completion dates are dependent upon another task need 
to be indicated. If the task start or finish dates are not dependent upon 
another task, leave this entry blank. 

 



 
Table 2. Example work plan spread sheet format. 

  
WBS 

 
Task Name 

 
Start 

 
Finish 

 
Resource 

 
Dependency  

1 
 
Track 1. Operations Backlog 

 
1/1/97

 
12/31/98 

 
 

 
  

1.1 
 
 Data Backlog 

 
1/1/97

 
6/30/97 

 
 

 
  

1.1.1 
 
   IMS planning meeting 

 
1/6/97

 
1/7/97 

 
FHWA 

 
  

1.1.2 
 
   IMS Directive on data upload schedule 

 
1/24/97

 
1/27/97 

 
FHWA 

 
1.1.1  

1.1.3 
 
   IMS Directive on data upload schedule released 

 
1/27/97

 
1/27/97 

 
 

 
1.1.2  

1.1.4 
 
   Data entry, processing, QC for March upload 

 
1/1/97

 
3/31/97 

 
 

 
  

1.1.4.1 
 
      Data entry, processing, QC, for March Upload 

 
1/1/97

 
3/31/97 

 
SORC 

 
  

1.1.4.2 
 
      Data entry, processing, QC, for March Upload 

 
1/1/97

 
3/31/97 

 
WTRC 

 
  

1.1.4.3 
 
      Data entry, processing, QC, for March Upload 

 
1/1/97

 
3/31/97 

 
NARC 

 
  

1.1.4.4 
 
      Data entry, processing, QC, for March Upload 

 
1/1/97

 
3/31/97 

 
NCRC 

 
  

1.1.5 
 
   Develop guidelines on L05 & TST data entry 

 
2/3/97

 
3/3/97 

 
TAC 

 
  

1.1.6 
 
   IMS directive to regions on L05 & TST entry 

 
3/4/97

 
3/7/97 

 
FHWA 

 
1.1.5  

1.1.7 
 
   IMS Directive on L05 & TST data entry released 

 
3/7/97

 
3/7/97 

 
 

 
1.1.6  

1.1.8 
 
   March IMS upload 

 
3/31/97

 
3/31/97 

 
 

 
1.1.4.*  

1.1.9 
 
   FWD and Profile data entry, QC and processing 

 
1/1/97

 
4/14/97 

 
 

 
  

1.1.9.1 
 
      FWD and Profile data entry, QC and processing 

 
1/1/97

 
4/14/97 

 
SORC 

 
  

1.1.9.2 
 
      FWD and Profile data entry, QC and processing 

 
1/1/97

 
4/14/97 

 
WTRC 

 
  

1.1.9.3 
 
      FWD and Profile data entry, QC and processing 

 
1/1/97

 
4/14/97 

 
NARC 

 
  

1.1.9.4 
 
      FWD and Profile data entry, QC and processing 

 
1/1/97

 
4/14/97 

 
NCRC 

 
  

1.1.10 
 
   Develop specifications for SPS-9 tables 

 
1/20/97

 
2/21/97 

 
TAC 

 
  

1.1.11 
 
   Code IMS for SPS-9 tables 

 
2/24/97

 
4/2/97 

 
TAC 

 
1.1.10  

1.1.12 
 
   IMS Directive on entry and processing of SPS-9 

 
4/3/97

 
4/7/97 

 
FHWA 

 
1.1.11  

1.1.13 
 
   IMS Directive on SPS-9 data processing released 

 
4/7/97

 
4/7/97 

 
 

 
1.1.12  

1.1.14 
 
   Deliver single user NT 

 
3/27/97

 
4/1/97 

 
TAC 

 
  

1.1.15 
 
   Install single user NT system 

 
4/2/97

 
4/14/97 

 
RCOC 

 
1.1.14, 1.1.9.*  

1.1.16 
 
   Single User NT system operational 

 
4/14/97

 
4/14/97 

 
 

 
1.1.15  

1.1.17 
 
   Data entry, processing, QC for May upload 

 
4/15/97

 
5/15/97 

 
 

 
  

1.1.17.1 
 
      Data entry, processing, QC, for May Upload  

 
4/15/97

 
5/15/97 

 
SORC 

 
1.1.16  

1.1.17.2 
 
      Data entry, processing, QC, for May Upload 

 
4/15/97

 
5/15/97 

 
WTRC 

 
1.1.16  

1.1.17.3 
 
      Data entry, processing, QC, for May Upload 

 
4/15/97

 
5/15/97 

 
NARC 

 
1.1.16  

1.1.17.4 
 
      Data entry, processing, QC, for May Upload 

 
4/15/97

 
5/15/97 

 
NCRC 

 
1.1.16  

1.1.18 
 
   May IMS upload 

 
5/15/97

 
5/15/97 

 
 

 
1.1.17.*  

1.1.19 
 
   Program and test AWS tables 

 
1/1/97

 
5/2/97 

 
TAC 

 
  

1.1.20 
 
   IMS directive on entry and processing of AWS data 

 
5/5/97

 
5/8/97 

 
FHWA 

 
1.1.19  

1.1.21 
 
   IMS directive on AWS data processing released 

 
5/8/97

 
5/8/97 

 
 

 
1.1.20  

1.1.22 
 
   Data entry, processing and QC for June upload 

 
5/9/97

 
6/27/97 

 
 

 
  

1.1.22.1 
 
      AWS entry, processing, QC, for June Upload 

 
5/9/97

 
6/27/97 

 
SORC 

 
1.1.21, 1.1.9.*  

1.1.22.2 
 
      AWS entry, processing, QC, for June Upload 

 
5/9/97

 
6/27/97 

 
WTRC 

 
1.1.21, 1.1.9.*  

1.1.22.3 
 
      AWS entry, processing, QC, for June Upload 

 
5/9/97

 
6/27/97 

 
NARC 

 
1.1.21, 1.1.9.*  

1.1.22.4 
 
      AWS entry, processing, QC, for June Upload 

 
5/9/97

 
6/27/97 

 
NCRC 

 
1.1.21, 1.1.9.*  

1.1.23 
 
   June Upload 

 
6/30/97

 
6/30/97 

 
 

 
1.1.22.* 

 
 


